
CA-PMM

Yes/No

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Will all assigned tasks be accomplished by their due date?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: Vehicle Financial Responsibility - DMV Implementation

Status Report
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Yes/No

No

Yes

No

No

No

No

Yes

No

No N/A N/A

8.  Are there any new major issues? N/A N/A N/A

5.  Were tasks added that were not originally 

estimated?
N/A N/A N/A

9.  Are there any staffing problems? N/A

7.  Were any scheduled tasks not started?
Furlough Program and resources 

reassigned to meet Governor's 

Budget fee increases.

27 calendar day delay to scheduled 

implementation 

Continue to monitor schedule to insure no 

additional slippage occurs

6.  Were any tasks or milestones removed? N/A N/A N/A

N/A N/A N/A

2. Were any key milestones or deliverables 

rescheduled?
Contract Award None None

Current Status Report

Questions Cause Impact Action Required

4.  Were there any changes to scope? N/A N/A N/A

3. Was work done that was not planned?

Status

1. Were recent milestones completed on 

schedule?

Delay in procurement of the 

web services contractor. None None

         Status Report – Project Manager to Sponsor

Status of Assigned Issues

Issue Number Description Due Date
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Yes/No

Yes

No

No

No

No

No

Yes

No

No N/A

5.  Are there any tasks not originally estimated 

that will  need to be added?
N/A

7.  Are there any scheduled tasks whose start 

will likely be delayed?

The design phase was delayed due to the furlough program 

and the mandatory fee increases, resulting in a 27 calendar 

day delay in the project implementation.

N/A

6.  Are there any tasks or milestones that 

should be removed from the plan?
N/A N/A

Continue to monitor project to insure 

no additional delays occur.

8.  Are any major new issues foreseeable? N/A N/A

9.  Are any staffing problems anticipated? N/A

1. Will upcoming critical path milestones or 

deliverables be delayed?

The design phase was delayed due to the furlough program 

and the mandatory fee increases, resulting in a 27 calendar 

day delay in the project implementation.

Continue to monitor project to insure 

no additional delays occur.

2. Do any key milestones or deliverables need 

to be rescheduled?
N/A N/A

3. Is there any unplanned work that needs to 

be done?
N/A N/A

4.  Are there any expected or recommended 

changes to scope?
N/A N/A

Look Ahead View

Questions Impact Action Required
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Target 

Date

Forecast 

Date

4/22/09 4/22/09

1/22/09 4/30/09

5/20/09 5/20/09

N/A

Continue to monitor schedule to insure no further slippage occurs.

N/A

Deliverables x

Continuing Cost x

N/A

Schedule

OneTime Cost x

x

Resources x

Back-End Program Design 52% complete
Delay due to furlough program and mandatory 

fee changes - overall project delay is estimated 

at 27 calendar days

N/A

Continue to monitor schedule to insure no further slippage occurs.

Milestones x
Directly related to schedule impacts from Furlough and mandated 

fee changes.  Continue to monitor to insure no further slippage.

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

Contract Award for Insurance Verification Software (Web Services), Updated floor plan including cabling and electrical needs, Ordered 

equipment for new Headquarters VFR Unit.  Additional Project Management Office representative added to project to enable current 

representative to focus on managing the schedule.

Project Milestones:
List key milestones and their dates from the project schedule.  

Web Application Design In final review
Delay due to furlough program and mandatory 

fee changes - overall project delay is estimated 

at 27 calendar days

N/A

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Insurance Verification Software Contract Award 100% Complete
Delay in procurement process - no impact 

to project implementation 4/20/09
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Target 

Date

Forecast 

Date

4/22/09 4/22/09

1/22/09 4/30/09

5/20/09 5/20/09

Continue to monitor schedule to insure no further slippage occurs.

Resources x N/A

Deliverables x

N/A

Continuing Cost x N/A

One Time Cost x

x

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

100% Complete
Delay in procurement process - no impact 

to project implementation 4/20/09

Continue to monitor schedule to insure no further slippage occurs.

Milestones x
Directly related to schedule impacts from Furlough and mandated 

fee changes.  Continue to monitor to insure no further slippage.

Schedule

Milestone Status
If Delayed, Impact to 

Implementation Date

Delay due to furlough program and mandatory 

fee changes - overall project delay is estimated 

at 27 calendar days

N/A

Back-End Program Design 52% complete
Delay due to furlough program and mandatory 

fee changes - overall project delay is estimated 

at 27 calendar days

N/A

Insurance Verification Software Contract Award

Web Application Design In final review

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Date Completed
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

9.  Value-to-Business

Strong

0Medium

Weak

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate engagement

6.  Unresolved Issues 

(on time resolution)

On time

0Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

14 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

05% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

15% to 10%

>10%

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

1. Customer Buy-In

High Degree of Buy-In

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

0Medium Degree of Buy-In

Low Degree of Buy-In
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Total  4

Vendor Viability Rating Rationale

The vendors hired are familiar with DMV processes and technology constraints and are all delivering as planned.

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

180-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

180-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0Medium

Weak
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